The keys to a successful security project.
Poor planning of a security project can result in cost overruns and, sometimes, an unsuccessful project, the authors report. Based on their experience in dealing with vendors, contractors, and management, they present in this article the planning steps that should be taken to insure successful completion of the project from its beginning to its integration.